
TOWN OF NEWINGTON 

 

TOWN HALL RENOVATION PROJECT BUILDING COMMITTEE  

 

MINUTES 

 

February 5, 2009 

 

TOWN HALL CONFERENCE ROOM 1 

 

 

 

I. Call to Order – Chairperson Bottalico called the meeting to order at 4:04 pm 

 

II. Roll Call – Members present: Jay Bottalico, Steve Woods, and Tom Bowen. 

Others present: David King, Kaestle Boos Associates; Robert Korpak, 

Director of Facilities Management; Jeff Baron, Dir. of Administrative 

Services. 

 

III. Public Participation - None 

 

IV. Status of Kaestle Boos Associates’ Space Needs Program – No formal action 

was taken. Mr. King distributed department use diagrams of all three floors of 

the Town Hall, along with an Executive Summary identifying each 

department, their current space, their requested space and the difference 

between the two figures. The Conference Rooms in the Executive Summary 

are rooms shared between departments. Mr. King was directed to increase the 

space for conference rooms to accommodate needs expressed by the public in 

the past. The long term disposition of the Parks and Recreation Department is 

that they will remain in the Town Hall. A number of conceptual items were 

presented and discussed, as follows: 

a. Changes in the 3
rd

 floor corridor space 

b. Locating the Town Clerk’s Office with the Revenue Collector and 

Assessor’s Offices 

c. Moving Human Services to the lower level 

d. Moving the Town Manager’s Office and Finance to where Human 

Services and the Town Clerk’s Offices are now 

e. Placing a Board of Education meeting room in at least part of the space 

where the Town Clerk’s vault is currently located 

f. Reconfiguring the Town Council Chamber by filling in the floor and 

turning it around so that the front door lines up with the corridor and so 

the dais would be in what is now the back of the auditorium 

g. Moving the corridor by the Town Manager’s Office and Finance so it is 

over by the courtyard, then relocating the Town Clerk, Assessor and 

Revenue Collector’s Offices to this area 



h. Moving the Registrar’s Office and the Central Connecticut Health District 

to where the Assessor’s and the Revenue Collector’s Offices are now 

i. Relocating the Art League to the Senior and Disabled Center 

j. Relocating Newington Community Television to the Town Hall lower 

level 

k. Locating Information Systems Technology servers to the Arts and Crafts 

Room, with connectivity to the lower level beneath that area 

l. Moving the Building, Engineering, Town Planner, and Fire Marshal’s 

Departments to the lower level 

m. Moving Human Services to where Building and Engineering are now 

n. Moving Human Services to the lower level instead 

o. Mr. King will e-mail further ideas to Committee members as further 

details become apparent. The Committee will meet again when the study 

is closer to finalization. The staging plan, identifying the order in which 

areas would be renovated and offices would be relocated, would come 

afterwards. Mr. King was also directed to improve access to the courtyard 

to make it more usable. 

 

V. Any Other Business Pertinent to the Committee – None. 

 

VI. Public Participation – None. 

 

VII. Adjournment – the meeting adjourned at 5:14 pm. 

 

 

 

Respectfully submitted, 

 

Jeff Baron 
 

Jeff Baron 

Director of Administrative Services 

 

 

 

 


